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ESTIMATE RUN 05/15/2002

ESTIMATE SUMMARY 09:58:19

CONTID: C10717         ESTIMATE NO: 0013 FINL 1991

PCN: 10717-bid    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

RUNYON COMMUTER, PHASE 2 PERCENT TIME:

PROJECT NO: STE M086-019                  

RUNYON COMMUTER, PHASE 2

NAME OF ROAD: N/A (BIKEPATH)

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

IDEAL CONCRETE, INC. PAY PERIOD ENDING 05/15/2002 DATE TIME STARTED 03/25/1996

2475 WAYNOKA PL. DATE LET 01/25/1996 DATE WORK BEGAN 03/25/1996

 DATE AWARDED 02/13/1996 DATE TIME STOPPED 04/15/2001

 DATE CONTRACT EXECUTED 02/13/1996 DATE ACCEPTED 04/15/2001

COLORADO SPRINGS CO80915     719-574-4224 DATE NOTICE TO PROCEED 03/25/1996

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 533,245.73 PARTICIPATING $ $ 6,731.76

AWARD PROJECT AMT: 312,913.10 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 4,693.70

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

92.38

CALENDAR DAYS

CALENDAR DAYS

79.92%

107,086.57

6,731.76

6,731.76

11,425.46

$

$

$

$

426,159.16

0.00

426,159.16

0.00

426,159.16

0.00

0.00

426,159.16

0.00

AMOUNT DUE 426,159.16 11,425.46

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 11,425.46

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

291.0 TIME ALLOW: 315

ORIG TIME ALLOW: 90
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PCN: 10717-bid    ESTIMATE RUN 05/15/2002

PROJECT: STE M086-019                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:58:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 REMOVAL OF SLOPE AND DITCH PAVING 425.920

0.000

202-00026  
 

425.920

SY  

17.50000 7,453.60425.920

0.00

0010 REMOVAL OF GABION 22.000

0.000

202-00029  
 

22.000

CY  

16.00000 352.0022.000

0.00

0015 REMOVAL OF SIDEWALK (CMO #4) 135.800

0.000

202-00200  
 

135.800

SY  

2.60000 353.08135.800

0.00

0020 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (CMO #4 ) 958.000

0.000

203-00060  
 

958.000

CY  

6.50000 6,227.00958.000

0.00

0025 STRUCTURE EXCAVATION (CMO #4) 1,102.000

0.000

206-00000  
 

1,123.000

CY  

10.00000 11,020.001,102.000

0.00

0030 STRUCTURE BACKFILL (CLASS 1) (CMO#4) 519.170

398.930

206-00100  
 

945.700

CY  

14.50000 13,312.45918.100

5,784.49

0035 SILT FENCE 720.000

0.000

208-00020  
 

720.000

LF  

1.85000 1,332.00720.000

0.00

0040 SEDIMENT REMOVAL AND DISPOSAL (DELETRED FORM 105) 0.000

0.000

208-00100  
 

0.000

L S 

1,600.00000 0.000.000

0.00

0045 SEEDING (NATIVE) (CMO #5 -  DELETED FORM 105) 0.000

0.000

212-00006  
 

0.000

ACRE

2,100.00000 0.000.000

0.00

0050 SOIL RETENTION BLANKET (EXCELSIOR) (CMO #5 - DE LETED 
FORM 105)

0.000

0.000

216-00015  
 

0.000

SY  

2.60000 0.000.000

0.00

0055 AGGREGATE BASE COURSE (CLASS 6) (CMO #4 - DELETED F ORM
105)

0.000

0.000

304-06000  
 

0.000

TON 

15.40000 0.000.000

0.00
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PCN: 10717-bid    ESTIMATE RUN 05/15/2002

PROJECT: STE M086-019                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:58:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0060 AGGREGATE BASE COURSE (SPECIAL) 118.400

0.000

304-09000  
 

118.400

CY  

23.20000 2,746.88118.400

0.00

0065 CONCRETE SLOPE AND DITCH PAVING 19.120

-0.670

507-00000  
 

30.460

CY  

195.00000 3,597.7518.450

-130.65

0070 BIKEWAY RAILING (STEEL) (CMO# 4 - CMO #6 - DELE TED ) 0.000

0.000

514-01040  
 

0.000

LF  

56.00000 0.000.000

0.00

0075 CONCRETE CLASS A (MISCELLANEOUS) (CMO #4 - DELE TED 
FORM 105)

0.000

0.000

601-00020  
 

0.000

CY  

205.00000 0.000.000

0.00

0080 CONCRETE CLASS D (WALL) (CMO #4) 288.690

0.000

601-03050  
 

301.890

CY  

240.00000 69,285.60288.690

0.00

0085 REINFORCING STEEL (CMO #4) 16,012.360

2,985.470

602-00000  
 

19,237.910

LB  

0.38000 7,219.1818,997.830

1,134.48

0090 REINFORCING STEEL (EPOXY COATED) (CMO #4) 5,049.700

2.010

602-00020  
 

5,420.450

LB  

0.47000 2,374.305,051.710

0.94

0095 6 INCH PLASTIC PIPE (CMO #4) 30.000

0.000

603-50006  
 

30.000

LF  

8.00000 240.0030.000

0.00

0100 INLET TYPE 13 (5 FOOT) (CMO #4) 1.000

0.000

604-13005  
 

1.000

EACH

1,200.00000 1,200.001.000

0.00

0105 NUMBER 13 INLET GRATING AND FRAME (CMO #4) 1.000

0.000

604-50013  
 

1.000

EACH

650.00000 650.001.000

0.00

0110 6 INCH PERFORATED PIPE UNDERDRAIN 50.000

0.000

605-00060  
 

50.000

LF  

20.00000 1,000.0050.000

0.00
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PCN: 10717-bid    ESTIMATE RUN 05/15/2002

PROJECT: STE M086-019                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:58:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0115 END POST (CHAIN LINK) 4.000

0.000

607-52905  
 

4.000

EACH

100.00000 400.004.000

0.00

0120 CORNER AND LINE BRACE POST (CHAIN LINK) 3.000

0.000

607-52910  
 

3.000

EACH

150.00000 450.003.000

0.00

0125 FENCE CHAIN LINK (72 INCH) 10.000

0.000

607-53172  
 

10.000

LF  

30.00000 300.0010.000

0.00

0130 20 FOOT GATE 2.000

0.000

607-60120  
 

2.000

EACH

450.00000 900.002.000

0.00

0135 CONCRETE SIDEWALK (CMO #4) 116.800

0.000

608-00000  
 

116.800

SY  

18.00000 2,102.40116.800

0.00

0140 CONCRETE CURB RAMP (DELETED FORM 105) 0.000

0.000

608-00010  
 

0.000

SY  

27.00000 0.000.000

0.00

0145 CONCRETE BIKEWAY (4 INCH) 2,837.620

0.000

608-00024  
 

2,837.620

SY  

20.15000 57,178.042,837.620

0.00

0150 CONCRETE BIKEWAY (6 INCH) 80.200

0.000

608-00026  
 

80.200

SY  

25.50000 2,045.1080.200

0.00

0155 SIDEWALK DRAIN 4.000

0.000

608-10010  
 

4.000

EACH

1,800.00000 7,200.004.000

0.00

0160 GUTTER TYPE 2 SPECIAL 154.000

0.000

609-24000  
 

210.000

LF  

3.90000 600.60154.000

0.00

0165 MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

5,600.00000 5,600.001.000

0.00
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PCN: 10717-bid    ESTIMATE RUN 05/15/2002

PROJECT: STE M086-019                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:58:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0170 PAVEMENT MARKING PAINT (CMO #2 - DELETED FORM 1 05) 0.000

0.000

627-00001  
 

0.000

GAL 

115.00000 0.000.000

0.00

0175 TRAFFIC CONTROL SUPERVISOR 50.000

-1.000

630-00002  
 

50.000

DAY 

230.00000 11,270.0049.000

-230.00

0180 TRAFFIC CONTROL INSPECTION 112.000

-1.000

630-00007  
 

112.000

DAY 

38.00000 4,218.00111.000

-38.00

0185 BARRICADE (TYPE 3 M-B) (TEMPORARY) (CMO #2 - DE LETED 
FORM 105)

0.000

0.000

630-80336  
 

0.000

EACH

56.00000 0.000.000

0.00

0190 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 9.000

1.000

630-80341  
 

11.000

EACH

45.00000 450.0010.000

45.00

0195 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 1.800

0.200

630-80342  
 

2.200

EACH

45.00000 90.002.000

9.00

0200 DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY B URN) 27.000

3.000

630-80364  
 

33.000

EACH

45.00000 1,350.0030.000

135.00

0205 TRAFFIC CONE 18.000

2.000

630-80380  
 

22.000

EACH

12.00000 240.0020.000

24.00

0210 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

100,000.000

F A 

1.00000 0.000.000

0.00

0215 F/A OJT PILOT (DELETED FORM 105) 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0220 REM TREE REMOVE TREE (CMO #2) 7.000

0.000

202-00010  
 

7.000

EACH

350.00000 2,450.007.000

0.00



CONTID: C10717         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 10717-bid    ESTIMATE RUN 05/15/2002

PROJECT: STE M086-019                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:58:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0225 ADDED ITEM (LUMP SUM)/ SUBGRADE STABILIZATION (CMO #3) 1.000

0.000

900-00014  
 

1.000

L S 

13,088.33000 13,088.331.000

0.00

0230 ADDED ITEM (LUMP SUM)/ LOW FLOW CROSSING (CMO #3) 1.000

0.000

900-00014  
 

1.000

L S 

563.36000 563.361.000

0.00

0235 ADDED ITEM (LUMP SUM)/ CULVERT (STA 103+50) (CMO #3 ) 1.000

0.000

900-00014  
 

1.000

L S 

460.23000 460.231.000

0.00

0240 ADDED ITEM (FOOT)/ REMOVE FENCE (CMO #3) 61.000

-0.500

900-00012  
 

61.000

LF  

5.00000 302.5060.500

-2.50

0245 ADDED ITEM (ACRE)/ HYDROSEED/MULCH (CMO #5) 1.600

0.000

900-00001  
 

1.600

ACRE

2,730.00000 4,368.001.600

0.00

0250 ADDED ITEM (LUMP SUM)/ REMOBILIZATION - CMO#6 1.000

0.000

900-00014  
 

1.000

L S 

6,000.00000 6,000.001.000

0.00

0255 ADDED ITEM (LUMP SUM)/ RR INSURANCE EXT - CMO#6 1.000

0.000

900-00014  
 

1.000

L S 

3,500.00000 3,500.001.000

0.00

0260 ADDED ITEM (LUMP SUM)/ EXCAVATION RECONSTRUCTION - 
CMO# 6

1.000

0.000

900-00014  
 

1.000

L S 

1,845.00000 1,845.001.000

0.00

0265 ADDED ITEM (LUMP SUM)/ CANOPY UNDER RR BRIDGE (CMO #6) 1.000

0.000

900-00014  
 

1.000

L S 

35,454.00000 35,454.001.000

0.00

0270 ADDED ITEM (LUMP SUM)/ NORTH END REVISION CMO #7 1.000

0.000

900-00014  
 

1.000

L S 

9,361.30000 9,361.301.000

0.00

0275 ADDED ITEM (LUMP SUM)/ MODIFY CANOPY ROOF  (CMO #7) 1.000

0.000

900-00014  
 

1.000

L S 

1,473.00000 1,473.001.000

0.00
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PCN: 10717-bid    ESTIMATE RUN 05/15/2002

PROJECT: STE M086-019                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:58:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0280 ADDED ITEM (LUMP SUM)/ EMBANKMENT - PHASE III (CMO #8) 1.000

0.000

900-00014  
 

1.000

L S 

17,600.00000 17,600.001.000

0.00

0285 ADDED ITEM (LUMP SUM)/ 100'X4' DRAINAGE SWALE (CMO #8) 1.000

0.000

900-00014  
 

1.000

L S 

2,002.60000 2,002.601.000

0.00

0290 ABC (SPEC) ABC SPECIAL (CMO #8 - DELETED FORM 105) 0.000

0.000

304-09014  
 

0.000

TON 

18.00000 0.000.000

0.00

0295 ADDED ITEM (FOOT)/ BIKEWAY RAILING  (CMO #8) 703.000

0.000

900-00012  
 

703.000

LF  

42.00000 29,526.00703.000

0.00

0300 FENCE CL (48 IN) FENCE CHAIN LINK (48")  (CMO # 8) 652.000

0.000

607-53148  
 

652.000

LF  

24.67000 16,084.84652.000

0.00

0305 FENCE CL (72 IN) FENCE CHAIN LINF (72") (CMO #8 ) 805.000

0.000

607-53172  
 

805.000

LF  

37.00000 29,785.00805.000

0.00

0310 CONC BIKEWAY (4 IN) CONCRETE BIKEWAY (4") (CMO #8) 939.330

0.000

608-00024  
 

939.330

SY  

24.18000 22,713.00939.330

0.00

0315 ADDED ITEM (LUMP SUM)/ RR GRADE CROSSING - ASPH.  ( CMO
#8)

1.000

0.000

900-00014  
 

1.000

L S 

2,304.00000 2,304.001.000

0.00

0320 MOBILIZATION (W/O AUTOPAY) RE-MOBILIZATION (CMO  #8) 1.000

0.000

626-00100  
 

1.000

L S 

1,800.00000 1,800.001.000

0.00

0325 GEOTEXTILE (WEED BARRIER) 140N WEED FABRIC (CMO  #8 - 
DELETED)

0.000

0.000

420-00200  
 

0.000

SY  

2.30000 0.000.000

0.00
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PCN: 10717-bid    ESTIMATE RUN 05/15/2002

PROJECT: STE M086-019                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:58:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0330 ADDED ITEM (EACH)/ RR CROSSING SIGNS (CMO #8) 4.000

0.000

900-00007  
 

4.000

EACH

680.00000 2,720.004.000

0.00

CAT 426,159.146,731.76533,245.73CURRENT AMT0200 $ $ $

$ 426,159.146,731.76$533,245.73$CURRENT AMTPROJECT TOTAL


